
Work Required on Interior of 

each arch span (x16) after 

deck removal:
• Reconstruct center portion of 

Arch Ring  and repair 

deteriorated concrete on 

remaining portion of arch

• Remove and replace 

deteriorated concrete on 14 

faces of interior cross walls

• Install corrosion protection 

system to preserve / extend 

service life of arch ring and 

cross walls 

• Install waterproofing system on 

arch ring and cross walls

Due to extensive work on 

East Bridge prior to deck 

placement, each phase will 

take about 2 years. 

Reconstruct Center 

Portion of Arch

Remove and replace 

deteriorated concrete on 

top of arch ring and 

transverse cross walls
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